

2025 Review

2026 Preview



OKLAHOMA CITY
DEPARTMENT OF
AIRPORTS

02.12.26

FLYOKC.COM

OKC
WILL ROGERS INTERNATIONAL AIRPORT

Welcome!

The year 2025 marked significant progress for Oklahoma City's airports. This report provides a comprehensive review of completed projects, ongoing initiatives, and future plans aimed at enhancing passenger experience, operational efficiency, and infrastructure development.

AGENDA

- 01 2025 Key Achievements**
- 02 2026 Looking Ahead**
- 03 Final Descent**
- 04 Thank you!**

2025 Key Achievements

A look back on our to-do list:

- Terminal and Passenger Experience
- Parking and Landside Development
- Airfield and Hangar Projects
- Federal and Airline Service Expansion



Terminal & Passenger Experience



ACHIEVEMENTS

- 01 Restroom Upgrades
- 02 Baggage Carousels
- 03 Outbound Baggage System
- 04 Boarding Bridge Replacement
- 05 Terrazzo Floors
- 06 Common Use System

Terminal & Passenger Experience

Achievements

01

RESTROOM UPGRADES

Two of the three restroom pairs on the secure side were completed.

02

BAGGAGE CAROUSELS

Installation of six new baggage carousels successfully completed.

Terminal & Passenger Experience

Achievements

UPGRADES

restroom pairs on
are completed.

02

BAGGAGE CAROUSELS

Installation of six new baggage
carousels successfully completed.

03

OUTBOUND BAGGAGE SYS

Consultant hired; de
for system upgrade

Terminal & Passenger Experience

Achievements

ROUSELS

New baggage
fully completed.

03

OUTBOUND BAGGAGE SYSTEM

Consultant hired; design phase
for system upgrades initiated.

04

BOARDING BR REPLACEMENT

Five additional board
replaced and six mo

Terminal & Passenger Experience

Achievements

STEM

Design phase
es initiated.

04

BOARDING BRIDGE REPLACEMENT

Five additional boarding bridges
replaced and six more scheduled.

05

TERRAZZO FL

High bids led to pos
project will be revisi

Terminal & Passenger Experience

Achievements

RIDGE NT

rding bridges
ore scheduled.

05 TERRAZZO FLOORS

High bids led to postponement;
project will be revisited in 2026.

06 COMMON USE

Technology and brand
are installed and op
ticket counters and

Terminal & Passenger Experience

Achievements

LOORS

stponement;
sited in 2026.

06

COMMON USE SYSTEM

Technology and branding systems are installed and operational at ticket counters and gates.

Parking & Landside Development

ACHIEVEMENTS

- 01 Parking Garage Design
- 02 Long-Term Landside/ Terminal Development
- 03 Automation Enhancements



Parking & Landside Development

Achievements

01

PARKING GARAGE DESIGN

**Architect has been selected
and design work is underway.**

02

**LONG-TERM L
TERMINAL DE**

Comprehensive report

Parking & Landside Development

Achievements

ORAGE DESIGN

selected
underway.

02

LONG-TERM LANDSIDE/ TERMINAL DEVELOPMENT

Completed a strategic report outlining
future infrastructure growth.

03

AUTOMATION ENHANCEMENT

- Mobile Pay for Parking in
- Parking reservation system

Parking & Landside Development

Achievements

LANDSIDE/ DEVELOPMENT

gic report outlining
re growth.

03 AUTOMATION ENHANCEMENTS

- Mobile Pay for Parking implemented.
- Parking reservation system will launch March 1, 2026.

Airfield & Hangar Projects

ACHIEVEMENTS

OKC WILL ROGERS INTERNATIONAL AIRPORT

- 01 **Lariat Landing**
- 02 **OCAT Developer Concept**

WILEY POST AIRPORT

- 03 **Gulfstream Demo**
- 04 **Entrance Signage**

- 05 **Box Hangars**

- 06 **Runway Widening**

C.E. PAGE AIRPORT

- 07 **Clarence Page Release**



OKC



WILL ROGERS INTERNATIONAL AIRPORT

Airfield & Hangar Projects

Achievements

01 LARIAT LANDING

Taxiway G2 design completed; utility and road addition design finalized.

02 OCAT DEVELOPMENT CONCEPT

Hangar development prepared for prospective

Airfield & Hangar Projects

Achievements

ING

completed; utility design finalized.

02

**OCAT DEVELOPER
CONCEPT**

Hangar development concept prepared for prospective tenant.

03

GULFSTREAM

Project is 75% complete; aviation industry ne

Airfield & Hangar Projects

Achievements

OPER

nt concept
ective tenant.

03
GULFSTREAM DEMO

Project is 75% complete, supporting aviation industry needs.

04
ENTRANCE SI

High costs delayed p
completion expected

Airfield & Hangar Projects

Achievements

DEMO

complete, supporting needs.

04

ENTRANCE SIGNAGE

High costs delayed progress; completion expected Q1 2026.

05

BOX HANGAR

Project out for bid; scheduled for Q1 2026; expand aircraft storage.

Airfield & Hangar Projects

Achievements

IGNAGE

progress;
ed Q1 2026.

05 BOX HANGARS

Project out for bid; construction
scheduled for Q1 2026 to
expand aircraft storage.

06 RUNWAY WIDENING

Successfully completed
17R-35L to 100ft, accommodate
larger aircraft and improve

Airfield & Hangar Projects

Achievements

S

ction
26.

06 RUNWAY WIDENING

Successfully completed runway 17R-35I to 100ft, accommodating larger aircraft and improving safety.

07 CLARENCE PA RELEASE

Environmental asse
paving the way for f

Airfield & Hangar Projects

Achievements

ENING

leted to accommodate
improve safety.

07
CLARENCE PAGE
RELEASE

Environmental assessment finalized,
paving the way for future development.

Federal & Airline Service Expansion

ACHIEVEMENTS

- 01 Federal Inspection Station
- 02 Hangar 4 for AAR
- 03 Air Service Expansion

Federal & Airline Service Expansion

Achievements

01 FEDERAL INSPECTION STATION

Completed to support international flights and customs processing.

02 HANGAR 4 FOR AAR

On schedule and with completion expected to expand maintenance

Federal & Airline Service Expansion

Achievements

port international
s processing.

02 HANGAR 4 FOR AAR

On schedule and within budget;
completion expected Q1 2026 to
expand maintenance capabilities.

Federal & Airline Service Expansion Achievements

03

AIR SERVICE EXPANSION



- **American Airlines:** Added service to Cancun



- **Southwest Airlines:** Added routes to Dallas Love and Los Angeles (LAX); Baltimore/Washington to follow in 2026.



- **Frontier:** Added service to Atlanta.



- **Allegiant:** Added service to Gulf Shores, Alabama.



- **Alaska Airlines:** Added 2nd daily non-stop to Seattle for summer.



OKC Will Rogers International Airport Fiscal Year

**JULY 1, 2024 –
JUNE 30, 2025**

In 2025, we received almost \$50M (\$49,964,071.75) in Federal and State funding. We applied for and were awarded eight grants totaling \$14,546,190.

Annual Passenger Growth

New Year, New Passengers

2024 Total
Passengers

4,602,737



2025 Total
Passengers

4,605,097



2026 Looking Ahead

What do we want to accomplish?

- Complete remaining boarding bridge replacements.
- Rebid terrazzo flooring project.
- Finalize entrance signage and box hangar construction.
- Continue air service expansion and infrastructure improvements



Customer Service/Amenities/Air Service/Community Priorities

01 RESTROOM UPGRADES

Complete the final restroom on the secure side. Begin landside restroom upgrades.

02 OUTBOUND BAGGAGE

Begin system upgra

Customer Service/Amenities/Air Service/Community Priorities

restroom on
gin landside
).

02
OUTBOUND
BAGGAGE

Begin system upgrades.

03
BOARDING BR
REPLACEMENT

Replace 6 remaining

Customer Service/Amenities/Air Service/Community Priorities

ades.

03 BOARDING BRIDGE REPLACEMENT

Replace 6 remaining boarding bridges.

04 TERRAZZO FLOORS

Begin floor replacement
complete by mid 2020

Customer Service/Amenities/Air Service/Community Priorities

RIDGE
NT

g boarding bridges.

04
TERRAZZO
FLOORS

Begin floor replacement and
complete by mid 2028.

05
AUTOMATION

Activate Parking res

Customer Service/Amenities/Air Service/Community Priorities

ment and
028.

05 AUTOMATION

Activate Parking reservation system.

06 RIDESHARE P CANOPY

Provide covered are

Customer Service/Amenities/Air Service/Community

Priorities

ervation system.

06
RIDESHARE PICKUP
CANOPY

Provide covered area on curb.

07
CUSTOMER
LOUNGE

Develop concept.

Customer Service/Amenities/Air Service/Community Priorities

PICKUP
area on curb.

07
CUSTOMER
LOUNGE

Develop concept.

08
AIR SERVICE
EXPANSION

Additional Mexico D
Francisco, San Diego
Dulles, Boston, Tampa

Customer Service/Amenities/Air Service/Community

Priorities

08

**AIR SERVICE
EXPANSION**

**Additional Mexico Destinations: San
Francisco, San Diego, Washington
Dulles, Boston, Tampa**

Infrastructure/ Assets – Land/ Lease/Develop/ Maintain

STRATEGIC PRIORITY

- 01 Merdian & Amelia Earhart
Roadway Intersection
Roundabout**
- 02 Multi-Modal Development**
- 03 Long Term Landside/Terminal
Development**
- 04 Lariat Landing**
- 05 OCAT Developer Concept**

Infrastructure/ Assets – Land/ Lease/Develop/ Maintain

STRATEGIC PRIORITY CONT.

- 06** Wiley Post Entrance Signage
- 07** Box Hangars
- 08** Control Tower
- 09** New Perimeter Fence
- 10** Clarence Page
Property Release

Infrastructure/Assets – Land/Lease/Develop/Maintain

Priorities

01

**MERIDIAN & AMELIA
EARHART ROADWAY
INTERSECTION
ROUNDAABOUT**

Begin and complete by mid- 2028.

02

**MULTI-MODAL
DEVELOPMENT**

**Designate and develop
to facilitate property**

Infrastructure/Assets – Land/Lease/Develop/Maintain

Priorities

AMELIA
ADWAY
ON
T
e by mid- 2028.

02 MULTI-MODAL DEVELOPMENT

Designate and develop MM facilities to facilitate property development.

03 LONG TERM L TERMINAL DE

Complete project de
cost estimates, and
management and de

Infrastructure/Assets – Land/Lease/Develop/Maintain

Priorities

L
NT

Develop MM facilities
ty development.

03

**LONG TERM LANDSIDE/
TERMINAL DEVELOPMENT**

**Complete project definition, develop
cost estimates, and establish program
management and design for next projects.**

04

LARIAT LAND

**Complete construct
G2 and complete uti
construction additio**

Infrastructure/Assets – Land/Lease/Develop/Maintain

Priorities

LANDSIDE/ DEVELOPMENT

Definition, develop
and establish program
design for next projects.

04 LARIAT LANDING

Complete construction of Taxiway
G2 and complete utility and road
construction additions.

05 OCAT DEVELOPMENT CONCEPT

Move forward with site
hangar development

Infrastructure/Assets – Land/Lease/Develop/Maintain

Priorities

ING

tion of Taxiway
ility and road
ions.

05

**OCAT DEVELOPER
CONCEPT**

**Move forward with spec
hangar development.**

06

**WILEY POST
ENTRANCE SI**

**Complete entrance
upgrades at Wiley P**

Infrastructure/Assets – Land/Lease/Develop/Maintain

Priorities

OPER

spec
nt.

06

**WILEY POST
ENTRANCE SIGNAGE**

**Complete entrance sign
upgrades at Wiley Post**

07

BOX HANGAR

**Complete construct
hangars at Wiley Po**

Infrastructure/Assets – Land/Lease/Develop/Maintain

Priorities

IGNAGE

sign
Post

07
BOX HANGARS

Complete construction of box hangars at Wiley Post.

08
CONTROL TOWER

Secure funding and construction of new

Infrastructure/Assets – Land/Lease/Develop/Maintain

Priorities

RS

tion of box
ost.

08 CONTROL TOWER

Secure funding and begin
construction of new facility.

09 NEW PERIMET

Improve aesthetics

Infrastructure/Assets – Land/Lease/Develop/Maintain

Priorities

WER

d begin
w facility.

09

NEW PERIMETER FENCE

Improve aesthetics and safety

10

**CLARENCE PA
PROPERTY RE**

**Get FAA approval to
for industrial develop**

Infrastructure/Assets – Land/Lease/Develop/Maintain

Priorities

TER FENCE

and safety

10

**CLARENCE PAGE
PROPERTY RELEASE**

**Get FAA approval to release property
for industrial development.**

Employees & Resources

STRATEGIC PRIORITY

- 01** Continue To Use Employee Survey
- 02** Continue to Support Aviators
- 03** Continue to Support Terminal Velocity
- 04** Continue to support our High 5 Program
- 05** Parking Garage

Employees & Resources Priorities

01
CONTINUE TO USE
EMPLOYEE SURVEY

2026 focus will be "My Opinion Counts".

02
CONTINUE TO
SUPPORT AVI

Employee engagement

Employees & Resources Priorities

01
USE
SURVEY

"My Opinion Counts".

02
CONTINUE TO
SUPPORT AVIATORS

Employee engagement committee.

03
CONTINUE TO
TERMINAL VE

Comprehensive training
with aviation and professional
development classes

Employees & Resources Priorities

01
OPERATIONAL
COMMITTEES
Management committee.

03
CONTINUE TO SUPPORT
TERMINAL VELOCITY

Comprehensive training program
with aviation and professional
development classes.

04
CONTINUE TO
OUR HIGH 5 P

Recognition program
every quarter for gr

Employees & Resources Priorities

D SUPPORT
ELOCITY

ining program
rofessional
es.

04
CONTINUE TO SUPPORT
OUR HIGH 5 PROGRAM

Recognition program honors employees every quarter for great service.

05
PARKING GAR

Begin construction and complete by mid

Employees & Resources Priorities

**SUPPORT
PROGRAM**

**m honors employees
great service.**

05 PARKING GARAGE

**Begin construction of garage
and complete by mid 2028.**

Final Descent

2025 was a year of strategic progress for OKC Airports, with major milestones achieved across terminal upgrades, airfield development, and airline service expansion. These efforts position Oklahoma City as a growing hub for both passenger and cargo operations, ensuring continued success in 2026 and beyond.



THANK YOU!

FLYOKC.COM

OKC

WILL ROGERS INTERNATIONAL AIRPORT